
City of Sunnyvale

Public Work Department- Engineering Division
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1 818100 Public Safety Building Roofs 

(6 Fire Stations)

Facilities

DPW

PS

Richard C/

Nate S

Scope of work (SOW) 

underway.

01-Scoping In progress Sep 13

2 829190 Community Center 

Comprehensive Infrastructure 

Phase II: Design and 

Construction

Facilities

DPW

Cathy M/

Jennifer N

Revised Phase 2 SOW under 

review.  

Advertise for consultant 

proposals and select 

design consultant. 

01-Scoping In progress Aug 13

3 827090 Plant Reconstruction 

Program, Program Manager

WPCP

Wastewater

ESD

Craig M Advertising  for proposals after 

advertising for Emergency Flow 

project.  

01-Scoping In progress Aug 13

4 816000 Traffic Signal Construction/ 

Modification at Duane/Britton

Traffic

DPW

Jennifer Ng $200k is allotted to 825340-

Carribean.  Proceed with this 

project after Traffic's completion 

of  the bike lane study.

Project is on hold till end of July 

2013.

Finalize SOW. 01-Scoping Pending Sep 13

5 825290 Pavement Rehabilitation 

(Annual)  FY13/14

Traffic

DPW

Lili P

Nate S

Preparing to advertise for 

consultant proposals. 

Advertise for consultant 

proposals and select 

design consultant. 

01-Scoping In progress July 13

6 829910 Mathilda Avenue/Maude 

Avenue Safety Improvements 

(HSIP)

Traffic

DPW

Lili P/

Nate S

E-76 Under review by Caltrans 

HDQRs.

Finalizing Scope of Work

Advertise for consultant 

proposals after obtaining 

PE authorization from 

Caltrans and select 

consultant. 

01-Scoping Pending July 13

7 829910 Sunnyvale-Saratoga 

Road/Fremont Avenue Safety 

Improvements (HSIP)

Traffic

DPW

Lili P/

Nate S

E-76 Under review by Caltrans 

HDQRs.

Finalizing Scope of Work.

Advertise for consultant 

proposals after obtaining 

PE authorization from 

Caltrans and select 

consultant. 

01-Scoping Pending July 13
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8 827690 Evaluation of Bridges and 

Levees

Traffic

DPW

Nate S Finalizing scope of work. Advertise for consultant 

proposals and select 

design consultant. 

01-Scoping In progress Sep 13

9 900909 Raynor Park/Lakewood 

Library Branch

Library & 

Community 

Service

Jennifer Ng Raynor Activity Center parcel 

sale underway.  RFP  for 

architectural service has been 

released.  Pre-proposal meeting 

was held on 6/25/13.

Review proposals and 

select consultant. 

Finalize scope of work 

for Construction 

Management Team and 

Plan Check. 

02- RFP In progress 6/7/13 7/10/13 Aug 13 Sep 13

10 827020 Emergency Flow Management 

Improvements

WPCP

Wastewater

ESD

Craig M RFP for Design Services has 

been released. 

Proposal evaluation and 

consultant selection. 

02-RFP In progress 6/12/13 7/10/13 Aug 13 Sep 13

11 826850 Calabazas Creek Bridge at 

Old Mt. View-Alviso Rd

GRANT FUNDED

Traffic

DPW

Jennifer Ng Biggs C. Design Contract is being 

Negotiated. 

Caltrans must approve 

consultant pricing before 

Council awards design 

contract.

03- ConslSel In progress 2/14/13 3/20/13 5/21/13

Nov 13

Dec 13

12 820120 Repaint Street Light Poles Traffic

DPW

Lili P/

Nate S

Roger Higdon Process P.O. for design 

Consultant. 

03-ConslSel In-house In-house In-house In-house 8/5/13 9/6/13 9/25/13 10/22/13 11/7/13

13 820270 Playground Equipment 

Replacement - Las Palmas 

Park

Parks & 

Recreation

DPW

Richard C/

Nate S

Consultants interviews held on  

6/7/2013. 

Select consultant and 

proceed with Design. 

03-ConslSel In progress 4/3/13 5/1/13 5/22/13 7/17/13 10/4/13 10/30/13 11/19/13 1/24/13

14 829570 Orchard Gardens Park 

Expansion

Parks & 

Recreation/ 

Facilities 

DPW

Nate S Design Contract was awarded 

on 6/11/2013.  Design Kick off 

meeting was held on 6/28/13.

Proceed with Design 

Work. 

04-Design In progress 2/19/13 4/3/13 6/11/13 6/28/13 2/7/14 3/5/13 4/1/13 5/1/13

15 829370 Safe Route to School and 

Neighborhood Guided Bike 

Routes-  California Federal 

Safe Routes to School (SRTS) 

program)

Traffic

DPW

Richard C/

Nate S

Bellecci Design contract awarded. Hold design kick off 

meeting an proceed with 

design. 

04-Design In progress 2/22/13 3/20/13 4/30/13 7/8/13 12/15/13 1/15/14 2/15/14 3/15/14
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16 824771 Plant Reconstruction Program 

- Primary Treatment Facility

WPCP

Wastewater

ESD

Craig M Design contract awarded.  

Preliminary design work for the 

Primaries is in progress. 

04-Design Done Done Done 5/7/13 5/23/13

17 829430 Liquid Chlorine Conversion WPCP

Wastewater

ESD

Craig M HDR Feasibility studies, basis of 

design survey, and the outfall 

assessment work is underway.

Finalize feasibility 

studies and basis of 

design.

04-Design Done Done Done 2/26/13 3/18/13

18 824771 Plant Reconstruction Program 

-Master Plan, Standards, Site 

Planning & CEQA

Combined with 824771 

WPCP

Wastewater

ESD

Craig M Design Kickoff meeting held.

Master Plan work has 

commenced. 

Conduct a SIP validation 

workshop.

04-Design done Done done 5/7/13 6/7/13

19 820190 Traffic Signal Hardware and 

Wiring- 

Traffic

DPW

Jennifer Ng TJKM Basis of design memos 

complete. 

Proceedings with 30% 

design.

04-Design Done 10/26/12 11/21/12 2/26/13 3/25/13 11/8/13 12/4/13 1/13/14 2/15/14

20 829820 Comprehensive Preliminary 

Design Study- Potable Water 

System

Water

ESD

Jennifer Ng HSE Water model presented. 

Consultant finishing SOP's & 

scenarios memos. 

Finalize calibration plan. 04-Design Done 9/21/12 10/10/12 11/13/12 12/5/2012

08/30/13

N/A N/A N/A N/A

21 N/A Water Standards Eng-PAS

DPW

Jennifer Ng Resume efforts after completion 

of Wastewater Standards.   

Next priorities are: Water, 

Pavement, Parks, Traffic.

04-Design N/A N/A N/A N/A In house N/A N/A N/A N/A

22 N/A Park Standards Eng-PAS

DPW

Jennifer Ng Resume efforts after completion 

of Wastewater Standards.   

Next priorities are: Water, 

Pavement, Parks, Traffic.

04-Design N/A N/A N/A N/A In house N/A N/A N/A N/A

23 Misc. Bicycle Lanes at 

miscellaneous locations

Merge with 829720, Mathilda 

Ave Bike lanes

Traffic

DPW

Lili P/

Nate S

In House Design is performed in house.  

Completion of design is pending 

completion of bike study.  

Budget is for $150K excluding 

Mary Avenue, and $650k 

including Mary Avenue.  

Complete bid documents 

by end of July 2013. 

Complete construction 

by 12/31/13 per 

encroachment permit 

requirements. 

04-Design N/A N/A N/A N/A In house 8/9/13 8/28/13 9/24/13 10/21/13
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24 825121 SMaRT Station Office 

Addition 

Solid Waste

ESD

Lili P/

Nate S

Krong Complete bid documents and 

shelf project. 

04-Design Done Done Done Done 5/11/11

7/31/13

N/A N/A N/A N/A

25 829590 Duane Ave. Bicycle Lanes Traffic

DPW

Lili P/

Nate S

In House In-house design by traffic. 

Combine with Duane/Britton 

new traffic signal project.

04-Design N/A N/A N/A N/A In house

26 829270 Traffic Signal at Bernardo and 

Remington 

GRANT FUNDED (HSIP)

Traffic

DPW

Lili P/

Nate S

TJKM Awaiting Caltrans authorization 

for construction   

E-76.

Advertise for 

construction.

04-Design Done Done 2/8/12 4/3/12 5/1/12 7/26/13 8/28/13 9/24/13 10/14/13

27 829720 Mathilda Ave Bike lanes

Merged with Bicycle Lanes 

Project at miscellaneous 

locations

Traffic

DPW

Lili P/

Nate S

In house design by Traffic is in 

progress.  Engineering will bid 

out the project.

04-Design N/A N/A N/A N/A In house

28 827570 Downtown Parking District 

Major Maintenance

Downtown 

Traffic 

DPW

Lili P/

Nate S

Roger Higdon 60% submittal in review. 04-Design In progress N/A N/A Done 4/15/13 8/2/13 8/21/13 9/3/13 10/2/13

29 N/A Pavement Standards Eng-PAS

DPW

Nasser F Resume efforts after completion 

of Wastewater Standards.   

Next priorities are: Water, 

Pavement, Parks, Traffic.

04-Design N/A N/A N/A N/A In house N/A N/A N/A N/A

30 829080 Storm System Trash Capture 

Devices

Water

ESD

Nate S Kimley-Horn Notice to Proceed issued 

6/20/13.

Proceed with Design 

Work. 

04-Design In progress Done Done 5/21/13 6/18/13 10/18/13 11/27/13 12/13/13 1/15/14
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31 825751 Sewer Lift Stations Rebuild- 

Kifer, Sunken Gardens, 

Baylands and Arques

Sewer/Storm

Wastewater

ESD

Nate S HSE 100% PS&E under City review. Prepare final bid 

package. 

04-Design Done 10/5/12 10/31/12 Done 12/7/12 7/26/13 8/21/13 9/10/13 10/7/13

32 822762 Storm Pump Station Number 

2 Rehabilitation  (Design)

Sewer/Storm

Wastewater

ESD

Nate S Schaff & 

Wheeler 

Review of 90% Design in 

progress. 

Continue 

w/environmental 

document. 

04-Design Done Done Done Done 8/1/12 11/14/13 12/14/13 1/13/13 2/15/14

33 827050 Wastewater Master Plan Sewer/Storm

Wastewater

ESD

Nate S IEC In progress. Hydraulic model 

software evaluation and 

I/I report.

04-Design Done Done 5/4/11 1/31/12 2/28/12 N/A N/A N/A N/A

34 825400 Update of Standard 

Specifications (General 

Provisions), Details and 

Design Criteria 

Eng-PAS

DPW

Nate S CSG Review of  draft in progress. Internal & inter-

department review. 

04-Design N/A Done N/A N/A 7/1/12 N/A N/A N/A N/A

35 827050 Wastewater Standards Eng-PAS

DPW

Nate S 3rd Draft. Review comments 

returned to consultant. 

Finalize Design 

standards & revise 

Standard Details. 

04-Design N/A N/A N/A N/A 7/1/12 N/A N/A N/A N/A

36 N/A Traffic Standards Eng-PAS

DPW

New CE/

Jennifer

Resume efforts after completion 

of Wastewater Standards.   

Next priorities are: Water, 

Pavement, Parks, Traffic.

04-Design N/A N/A N/A N/A In house N/A N/A N/A N/A

37 825331 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, Phase 3

Sewer/Storm

Wastewater

ESD

Richard C-

Kevin CSG 

HMM 99% Design submittal review 

completed. 

Complete bid package 

and shelf project. 

04-Design Done Done Done Done 9/28/13 N/A N/A N/A N/A

38 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 3

Water

ESD

Richard C-

Kevin CSG 

HSE Design completed.  Prepare bid package 

after funds are made 

available.  

04-Design Done Done Done Done 7/31/12 7/26/13 8/21/13 9/10/13 10/7/13
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39 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 4

Water

ESD

Richard C-

Kevin CSG 

HSE Design in progress. 

Transmission pipe lining pipe 

assessment is needed.

Prepare bid package 

after funds are made 

available.  

04-Design Done Done Done Done 7/31/12 7/26/13 8/21/13 9/10/13 10/7/13

40 825451 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, Phase 4

Sewer/Storm

Wastewater

ESD

Richard C-

Kevin CSG 

HMM 30% design completed. Complete bid package 

and shelf project. 

04-Design Done Done Done Done 9/28/12 N/A N/A N/A N/A

41 826730 Underground Overhead 

Utilities- at Fair Oaks 

Traffic

DPW

Richard C/

Nate S

PG&E Design is in progress by PG&E. Complete design in Nov. 

2013.

04-Design N/A NA NA NA 2/4/13 1/2/14 1/25/14 2/15/13 3/8/13

42 825610 Fair Oaks Avenue Overhead 

Bridge / Caltrain (Caltrans 

funded) 

Traffic

DPW

Richard C/

Nate S

BCA Preliminary design  and 

environmental study underway.

Bridge foundation selection on 

going. 

04-Design Done Done 9/17/11 8/28/12 9/25/12 10/23/14 12/1/14 1/9/15 2/1/15

43 825290 Pavement System 

Maintenance Study FY12/13

Traffic

DPW

Richard C/

Nate S

Nichols Submittal of revised final report. 04-Design Done Done 11/21/12 Done 6/30/13 N/A N/A N/A N/A

44 818550 Park Buildings - 

Rehabilitation: 

Renovation/upgrade: Murphy 

Park Building

Parks & 

Recreation/

Facilities

DPW

Cathy M/

Jennifer N

Noll & Tam Advertised for construction bids. Open bids and award 

construction contract. 

05-Adv Done Done Done Done 10/22/12 6/27/13 7/31/13 8/27/13 9/23/13

45 808352 Seven Seas Park Parks & 

Recreation

DPW

Cathy M/

Jennifer N

SSA(Arc) 

ESA(Env) 

EKI (Rem.)

Advertised for construction bids. Open bids, award 

contract and commence 

construction 

05-Adv Done Done Done Done 6/8/11 6/27/13 7/10/13 8/13/13 9/9/13

46 824301 Rehabilitation  of Digesters  (1 

& 2)

WPCP

Wastewater

ESD

Craig M Kennedy Jenks Advertised for construction bids. Open bids, award 

contract and commence 

construction 

05-Adv Done Done 3/24/11 11/1/11 1/23/12 6/20/13 7/24/13 8/27/13 9/30/13
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47 825141 Air Flotation Tank 

Rehabilitation (Tanks 1 & 4)

WPCP

Wastewater

ESD

Craig M Mike B

Alan B

RMC Construction contract awarded. Execute contract and 

proceed with 

construction. 

05-Adv Done Done Done Done 7/19/12 4/19/13 5/22/13 6/25/13 8/8/13

48 828900 Hendy Street Improvements - 

Between Sunnyvale Ave and 

Fair Oaks Bridge

GRANT FUNDED

Traffic

DPW

Jennifer Ng Mike B

Toby F

 Bellecci Construction contract awarded. Execute contract and 

proceed with 

construction. 

05-Adv Done Done Done 8/23/11 9/12/11 5/2/13 5/29/13 6/25/13 7/15/13

49 825290 Pavement Rehabilitation 

(Annual)  FY12/13

Combined with 829230, 

Infrastructure Investment 

FY12/13 (accelerate street 

repairs to return the PCI to a 

level of 80)

Traffic

DPW

Lili P/

Nate S

Josh W

Alan B

CSG Construction contract awarded. Execute contract and 

proceed with 

construction. 

05-Adv In progress N/A N/A Done 10/1/12 5/3/13 5/22/13 6/25/13 7/22/13

50 825911 Landfill Gas Flare and 

Blowers Replacement

Solid Waste

ESD

Craig M Mike B

Alan B

Golder RJ Gordon 

Construction

$648,765

Equipment procurement in 

progress. 

Contractor to mobilize in 

early August.

06- Constr. Done Done Done Done 2/1/11 8/29/12 10/30/12 Done 1/9/13 03/25/14

51 828610 Concrete Construction

Combine with 829400 and 

900872

Traffic

DPW

Lili P/

Nate S

Elizabeth J

Josh W

In House SpenCon

$836,490

Construction is 70% complete. 06- Constr. Done Done Done Done 1/3/12 8/31/12 10/16/12 Done 12/17/12 07/31/13

52 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 2

Water

ESD

Richard C-

Kevin CSG 

Mike B

Toby F

HSE

+J45

KJ Woods

$1,338,000

Construction is 20% completed. 06- Constr. Done Done 2/1/12 7/17/12 7/31/2012 2/15/13 3/13/13 4/9/13 5/13/13 09/30/13

53 825451 City-wide Water Line 

Replacement (Annual) - with 

Bond funds and FY12/13 

Budget- Phase 1

Water

ESD

Richard C/

Nate S

Mike B

Toby F

Bellecci KJ Woods

$4,688,000

Construction is 75% complete.  06- Constr. Done Done 2/1/12 4/3/12 4/17/12 10/5/12 10/31/12 11/20/12 12/17/12 08/30/13

54 828970 Raynor Well Water

ESD

Richard C/

Nate S

Mike B

Alan B

Lee & Ro Blocka 

Constr. 

$306,500.

Construction is 98% complete. 

Replacement of pump wiring in 

progress. 

Complete testing and 

startup.

06- Constr. Done Done Done Done 11/16/2010 5/25/11 7/26/11 8/31/11 10/17/11 07/31/13
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55 828161 Residential and School Area 

Sidewalks 

GRANT FUNDED 

(SR2S - State)

Traffic

DPW

Richard C/

Nate S

Elizabeth J

Frank T

TY LIN Spencon 

$686,500

Construction is 95% complete.  06- Constr. Done Done Done 4/28/11 5/18/11 8/10/12 9/5/13 10/16/13 12/17/12 7/31/13

56 829520 Theater Lighting & Sound 

Replacement

Parks & 

Recreation

DPW

Cathy M/

Jennifer N

Elizabeth J

Frank T

In House Musson 

Theatrical

$272,970

Precon meeting held. Submittal 

review in progress.

Contractor to process 

and obtain Building 

Permit.

06-Constr. 10/19/12 N/A N/A N/A N/A 3/13/13 4/10/13 4/30/13 6/1/13 11/30/13

57 829320 Downtown Streetscape 

Improvements Phase II: 

Extend beyond Sunnyvale 

Avenue.

GRANT FUNDED

Traffic

DPW

Jennifer Ng Elizabeth J

 Frank T

HMH Redgwick 

Construction

$572,375

Preconstruction meeting held.  

Submittal review  in progress. 

Start construction. 06-Constr. Done Done Done Done 12/1/11 3/29/13 4/24/13 5/21/13 6/25/13 10/15/13

58 828910 Sunnyvale Avenue/Old San 

Francisco Road Left 

Turn/Signalization Project

GRAND FUNDED

(STP/CMAQ)

Traffic

DPW

Jennifer Ng Elizabeth J

Frank T

BKF Redgwick 

Construction

$573,259

Construction is 45% complete. 06-Constr. Done Done Done 10/18/11 11/1/12 12/7/12 1/9/12 2/12/13 3/25/13 10/02/13

59 825331 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, phase 1

Sewer/Storm

Wastewater

ESD

Jennifer Ng-

Kevin CSG

Mike B

Alan B

West Yost KJ Woods

$2,678,000

Construction is 65% complete. 06-Constr. Done Done 2/8/12 4/3/12 4/17/12 11/30/12 12/19/12 1/15/13 1/29/13 08/23/13

60 829400 Sidewalk, Curb and Gutter 

Replacement

Combined with 828160/ 

900872

Traffic

DPW

Lili P/

Nate S

Elizabeth J

Frank T

In House Spencon 

$646,293.40

Precon meeting held.  Submittal 

review in progress.

06-Constr. In house In house In house In house 11/12/12 1/25/13 2/13/13 4/6/13 5/13/13 12/13/13

61 825331 Replacement/Rehabilitation of 

Sewer Pipes/Sewer Main FY 

12/13, Phase 2

Sewer/Storm

Wastewater

ESD

Richard C-

Kevin CSG 

Mike B

Alan B

HMM KJ Woods

768,000

Construction in progress. 06-Constr. done N/A N/A 7/24/12 2/28/13 3/15/13 4/10/13 5/7/13 6/1/13 08/30/13

62 825501 Wright Ave Water Plant 

Electrical and Mechanical

Water

ESD

Richard C/

Nate S

Mike B

Josh W

Hydro Science Blocka 

Constr. 

$1,133,600

Construction is 85% complete. 06-Constr. Done Done 6/8/11 7/29/11 8/11/11 8/24/12 9/19/12 10/16/12 11/19/12 07/15/13
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City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 7/3/2013)

No. Charge # Project Title
Type 

Dept/Div

Design

Manager

Const. 

Mngr./    

Insptr.

Conslt./ 

Design Team 
Contr. Status Next

Project 
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Adv.

Design

SOW
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&
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Constr. 

Adv.
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Constr.

Begin

Constr. 

End

Begin 

Close       

out

63 815203 Replacement of Water/Sewer 

Supervisory Control System 

(SCADA)

Part 2. Hardware and Control 

System

Water

ESD

Jennifer Ng Elizabeth J

 Alan B

Carollo 

Engineers

GGS

$458,820

Construction completed. 07-Close out Done Done Done Done 1/10/12 9/11/12 10/10/12 1/15/13 1/28/13  6/20/16

64 829230 Infrastructure Investment FY 

11/12 (accelerate street 

repairs to return the PCI to a 

level of 80)

Pavement Rehab Phase 2 at 

Evelyn and  Hollenbeck 

Avenues, and Rehab of Maria 

Lane from ECR to Wolfe 

Avenue.

Traffic

DPW

Lili P/

Nate S

Mike B

Toby F

CSG Top Grade

$2,309,785

Issue Notice of Completion. Record project. 07-Close out Done Done Done Done Done 6/15/12 7/6/12 7/17/12 8/27/12 04/22/13

65 822710 Mathilda Avenue Railroad 

Overpass Improvements

Traffic

DPW

Nasser F A Kreck/   

Mike B/

Nasser F          

Frank T

Alan B

Mark Thomas 

Company 

RGW

$16M

Claim negotiation in progress. 07-Close out Done Done Done Done Done 10/14/09 10/14/09 - 3/8/10 09/14/12

66 808352 Morse Park Soil Remediation Parks & 

Recreation

DPW

Cathy M/

Jennifer N

Mike B

Josh W

SSA(Arc) 

ESA(Env)

 EKI (Rem.)

Evans 

Brothers

$719,602

Recorded. 08-Complete Done Done Done Done Done 5/4/12 5/31/13 6/26/13 7/23/13 03/19/13

67 828030 Annual Slurry Seal of City 

Streets FY 12/13

Traffic

DPW

Lili P/

Nate S

Tony P

Elizabeth J

In House Graham 

Contractors

$249,617

Recorded. 08-Complete Done In house In-house In-house In-house 1/25/13 2/13/13 - 3/18/13 06/13/13

68 825340 Street Lights Conduit 

Replacement - 

Caribbean: 2011-2012

Combined with 816000

Traffic

DPW

Lili P/

Nate S

Elizabeth J

Frank T

Ty Lin Terry 

Hansen 

Electric

$305,000

Recorded. 08-Complete 4/15/2011 Done 6/8/11 7/22/11 7/27/11 8/3/12 9/19/12 10/2/12 12/17/12 04/08/13

69 816000 Future Traffic Signal 

Construction/Modification 

Mathilda/Caribbean at Twin 

Creeks.

Combined with 825340 Street 

Light Conduit.

Traffic

DPW

Lili P/

Nate S

Elizabeth J

Frank T

Ty Lin Terry 

Hansen 

Electric

$305,000

Recorded. 08-Complete Done Done Done Done 8/15/11 8/17/12 9/26/12 10/2/12 12/17/13 04/30/13
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City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 7/3/2013)

No. Charge # Project Title
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Design
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Mngr./    
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Project 
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Begin

Constr. 
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Begin 

Close       

out

70 826570 Tasman/Fair Oaks Area 

Streetscape and Sense of 

Place - Pedestrian & Bicycle 

Circulation Plan Improvement 

Phase 2 

Grant Funded

Traffic

DPW

Richard C/

Nate S

Mike B

Josh W

Kier & Wright Golden Bay 

Construction

$210,141

Recorded. 08-Complete Done Done Done Done Done 6/12/12 7/11/12 8/14/12 10/1/12 3/15/13

71 829190 Community Center 

Comprehensive Infrastructure 

Phase I Project: Evaluation  & 

Environmental; 

Facilities

DPW

Cathy M/

Jennifer N

GHD Phase I : Completed 08-Complete Done Done Done Done Done N/A N/A N/A N/A N/A

72 829700 Study Issue: Downtown 

Parking and Maintenance 

Management Program

Traffic

DPW

Cathy M/

Jennifer N

Walker Study Issue completed. 08-Complete Done Done 9/14/12 Done 9/25/12 N/A Final Report 

to City 

10/19/12

N/A RTC to CMO 

11/6/12

Council 

Report 

12/4/12

73 825141 Air Flotation Tank 

Rehabilitation (Tanks 2& 3)

WPCP

Wastewater

ESD

Craig M Mike B

Alan B

RMC Water & 

Environment

Monterey 

Mechanical

$1,522,000

Recorded. 08-Complete Done Done Done Done Done

6/11/11

Done Done Done 5/9/11 11/26/12

74 PO Sun Pods Electrical Vehicle 

Charging Station

Nova Craig M. Recorded. 08-Complete done Done Done Done Done Done Done Done 11/1/12 12/31/12

75 828670 Downtown Streetscape 

Improvements - Phase 1 

Sunnyvale Avenue

Downtown

Traffic

DPW

Jennifer Ng Mike B

Frank T

HMH JJR

$1,562,596

Recorded. 08-Complete Done Done Done Done Aug 11

11/4/11

11/4/11 11/30/11 12/13/11 2/1/12 10/12/12

76 825321 Replacement/Rehabilitation of 

Sanitary Manholes (Annual)

Sewer/Storm

Wastewater

ESD

Lili P/

Nate S

Sydney C

Frank T

In house NorCal 

Pipelines

$144,535

Recorded. 08-Complete Done Done Done Done 4/1/11 7/27/12 8/15/12 Done 9/27/12 01/08/13

77 828620 Light Emitting Diode (LED) 

Streetlight Retrofit

Traffic

DPW

Merrill B Merrill B

Mike B         

Frank T

City of 

Sunnyvale

Team 

Econolite

$1,442,065

Recorded. 08-Complete Done Done Done Done 1/11/2011

4/11/11

N/A N/A Done 7/1/11 11/29/12
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City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 7/3/2013)
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Mngr./    
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Begin
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Close       

out

78 827060 Sulfur Dioxide (SO2) 

Equipment Replacement

WPCP

Wastewater

ESD

Merrill B Merrill B/ 

Mike B

Alan B

RMC  Pacific 

Infrastructure

$396,000

Recorded. 08-Complete Done Done Done Done Done 11/12/09 11/12/09 Done 3/1/10 10/31/12

79 820190 Traffic Signal Hardware and 

Wiring- at Fair Oaks & Wolfe

Traffic

DPW

Nasser F Mike B

Frank T

Kimley-Horn & 

Assoc

Prism 

Engineering 

Inc.

$411K

Recorded 08-Complete Done Done Done Done 2/11/2011

4/11/11

- 4/12/11 5/4/11 8/1/11 10/31/12

80 820270 Playground Equipment 

Replacement - Serra Park

Parks & 

Recreation

DPW

Richard C/

Nate S

Mike B

Josh W

Hill Assoc Brenemen 

Inc.

$149,900

Recorded 08-Complete Done Done Done 9/30/11 10/11/11 2/22/12 4/24/12 Done 5/22/12 10/05/12

81 825290 Pavement Rehabilitation 

(Annual) FY 11/12 - at 

Remington

Traffic

DPW

Richard C/

Nate S

Mike B

Toby F

HMH Interstate 

Paving

$432,000

Recorded 08-Complete Done Done 5/18/11 7/22/11 7/28/11 2/24/12 3/21/12 4/24/12 5/29/12 10/15/12

82 900690 Sunnyvale Baylands Park 

Infrastructure

Parks & 

Recreation

DPW

Cathy M/

Jennifer N

Begin scoping. FY13-14 

commencing 

Jan 14

83 900959 Pay Parking in Downtown Area Traffic

DPW

Cathy M/

Jennifer N

Begin scoping. FY13-14 

commencing 

July 13

84 820240 Park Tennis/Basketball Court 

Reconstruction

Parks & 

Recreation

DPW

Cathy M/

Jennifer Ng

Begin scoping. FY13-14 

commencing 

July 13

85 900946 Lakewood Park Renovation Parks & 

Recreation

DPW

Jennifer N Begin scoping. FY13-14 

commencing 

July 13
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City of Sunnyvale

Public Work Department- Engineering Division

Status of City's Capital and Infrastructure Improvement Projects for FY 12/13

(Sorted by Project Phase on 7/3/2013)
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86 829060 Rehabilitation of Cathodic 

Protection on RW System

Water

ESD

Jennifer Ng Corrpro Re-kick-off mtg. to be 

scheduled. 

FY13-14 

commencing 

July 13

In progress 7/18/12 8/15/12 9/28/12 9/21/12

87 825391 Wolfe/Evelyn Plant 

Mechanical Reconstruction

Water

ESD

Jennifer Ng Begin scoping. FY13-14 

commencing 

Oct 13

88 829050 Rehabilitation of Two Water 

Wells (Serra and Westmoor)

Water

ESD

Jennifer Ng Begin scoping. FY13-14 

commencing 

Nov 13

89 828030 Annual Slurry Seal of City 

Streets FY 13/14

Traffic

DPW

Lili P/

Nate S

In House Street listing from Operations. FY13-14 

commencing 

Aug 13

In-house In house In-house In-house In-house

90 820631 ADA Curb Retrofit and CDBG 

Sidewalk Replacement

CDBG

LCS

Lili P/

Nate S

90% of funds must be spent by 

4/1/14.

FY13-14 

commencing 

July 13

91 900960 Capital Improvement Program 

Management System

Gov. & 

Community 

Engagement

DPW

Nasser F Begin scoping. FY13-14 

commencing 

July 13

92 818550 Park Buildings - 

Rehabilitation: 

Renovation/upgrade: 

Orchard Gardens Park 

recreation building 

renovations (restrooms only) 

and to complete roof work 

initiated in FY 2012/13 at 

various park buildings

Parks & 

Recreation/

Facilities

DPW

Richard C/

Nate S

Begin scoping. FY13-14 

commencing 

Sep 13
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Begin 

Close       
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93 822752 Storm Pump Station Number 

1 Rehabilitation

Sewer/Storm

Wastewater

ESD

Nate S Begin scoping. FY13-14 

commencing 

July 13

94 829070 Lawrence Expressway 

Sanitary Sewer Rehabilitation

Sewer/Storm

Wastewater

ESD

Nate S Begin scoping. FY13-14 

commencing 

Oct 13

95 828400 Golf Buildings Renovations Parks & 

Recreation

DPW

Jennifer N Begin scoping. FY13-14 

commencing 

Dec 13

96 - Grant Funded Traffic Projects 

( 2 projects)

Traffic

DPW

Pending 7 of of 10 grant projects are 

expected to be approved.  2-3 

projects will be performed per 

year over the next 3 years. 

FY13-14 

commencing 

Dec 13

97 - Mary Bike Lane from Fremont 

Ave to …

Traffic

DPW

Pending Scheduled for approval by City 

Council in June for approx. 

$500k.  

FY13-14 

commencing 

July 13

98 825850 Swim Pools Infrastructure Parks & 

Recreation

DPW

Richard C/

Nate S

This project includes equipment 

replacement for diving boards, 

pumps and other miscellaneous 

items, and also includes 

renovations such as pool 

relining, pool deck resurfacing, 

and pool boiler heater 

replacement for the City-owned 

Washington Pool, the leased 

pool at Columbia Middle 

School, and the leased pool at 

Sunnyvale Middle School. 

FY13-14 

commencing 

July 13
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99 216000 City's Fiber Optics Network IT Richard C/

Nate S

Design plans and Tech Specs 

completed but additional 

reviews and bid docs packaging 

is necessary.  CIP section will 

take the lead from IT, add 

consultant services and 

advertise for construction bids 

in FY 13/14. 

FY13-14 

commencing 

Sep 13

Done Done Done Done Done 11/1/13

100 829140 Fire Station Electrical 

Systems and Roll Up Door 

Replacement

Facilities

DPW

Richard C/

Nate S

Begin scoping. FY13-14 

commencing 

July 13

101 900965 Fremont Pool Infrastructure 

Improvements

Facilities

DPW

Richard C/

Nate S

By School District. Review 

scope and determine level of 

involvement.

FY13-14 

commencing 

July 13

102 900936 Sunnyvale-Saratoga Road 

Pedestrian Safety Signal

Traffic

DPW

Traffic? Discuss with Traffic to 

determine if CIP assistance is 

needed. 

FY13-14 

commencing 

July 13
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